AGENDA
Freedom Industries, Inc. and WV Department of Environmental Protection

April 9,2014

1. Introductions
2. Update of Status per Consent Order 8034 — Residuals and Wastewater
3. Potential Sale of Poca Facility
4. Wastewater Management Issues
a. Poca — MCHM-impacted water being sent to Vickery for UIC disposal

b. Trial runs started this week with three commercial facilities (Shamrock,
EnviroTank Clean, and Triumverate)

c. Treatability Report

d. Upgradient collection trench water — ability to bypass
5. Status of Water Quality Sampling & IRM Activities
6. Transfer of Permits/Authorizations
7. Tank Decommissioning Plan

a. 6 fiberglass tanks — Preservation Order entered by the Court on April 4™ and work
started on April 7™

b. Tanks 395, 396, and 397 — CSB and plaintiffs Preservation Order entered on
April 4™ and work is anticipated to start soon

c. Steel Tanks — competitive bids should be in hand within 2 weeks — will still need
Preservation and Retention Order from Court

d. Desire to revise Tank Decommissioning Plan — demolish all tanks North of Tank
403 (leaving Tanks 403, 404, and 405 for water storage)

1. Steel tanks to be demolished in “one phase”

ii. Enhance secondary containment around Tanks 403, 404, and 405 by
improving structural integrity of Northern Inside Wall (e.g., with earthen
berms) and coating inside walls with cost-effective, waterproof material
(e.g., roofing cement or epoxy)

8. Remediation Plan — will begin implementation as soon as tanks removed
9. Continuing Need for Cost Controls

10. Other?
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